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CONCURRENT RESOLUTION


WHEREAS, Hunter Industries, Inc., alleges that:



(1)  on or about February 26, 1991, it entered into a contract, No. 4‑001‑91‑02, with Travis County for the construction of Arterial No. 5 Roadway Improvements, Segment II, in Travis County, Texas;



(2)  the contract included the construction of 480 linear feet of concrete bridge structures;



(3)  Hunter Industries, Inc., concluded it was to construct the bridge using type "C" concrete, while Travis County contends Hunter Industries, Inc., was to use type "C‑C" concrete;



(4)  placement of type "C‑C" concrete required additional work by Hunter Industries, Inc.;



(5)  Hunter Industries, Inc., has fully performed all of its obligations under the terms of the contract; and



(6)  Hunter Industries, Inc., is entitled to be fairly compensated for the additional work required to place the type "C‑C" concrete; now, therefore, be it


RESOLVED by the Legislature of the State of Texas, That Hunter Industries, Inc., is granted permission to sue Travis County subject to Chapter 107, Civil Practice and Remedies Code; and, be it further


RESOLVED, That the county judge of Travis County be served process as provided by Section 107.002(a)(3), Civil Practice and Remedies Code. 

