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CONCURRENT RESOLUTION


WHEREAS, CIT Construction Incorporated of Texas  alleges that: 



(1)  on November 20, 1986, it entered into a contract with The University of Texas System for the construction of the Nuclear Engineering Teaching Laboratory in the Balcones Research Center at The University of Texas at Austin;



(2)  during the performance of the contract, The University of Texas System made numerous changes in the original plans that enlarged the scope of the contract and increased the time required for and value of the work to be performed;



(3)  throughout the project, The University of Texas System interfered with construction and excluded Ebasco Construction Services from providing assistance to CIT Construction Incorporated of Texas as was agreed upon in the contract;



(4)  on or about October 13, 1988, The University of Texas System unreasonably terminated CIT Construction Incorporated of Texas;



(5)  the State of Texas, acting by and through The University of Texas System, has wrongfully withheld from CIT Construction Incorporated of Texas adequate compensation for materials and labor; and



(6)  as a result, CIT Construction Incorporated of Texas is entitled to actual damages in the amount of $1,282,312 for the work performed, consequential damages in the sum of $10,000,000 due to the destruction of business, prejudgment interest, and legal costs incurred; now, therefore, be it 


RESOLVED by the Legislature of the State of Texas, That CIT Construction Incorporated of Texas is granted permission to sue the State of Texas and The University of Texas System  subject to Chapter 107, Civil Practice and Remedies Code; and, be it further


RESOLVED, That the chancellor of The University of Texas System be served process as provided by Section 107.002(a)(3), Civil Practice and Remedies Code. 

